
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:19 PM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 215 Date: 02-Jan-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 577

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 98

CCO No. 98

Ironworkers continued on skirt erection. Ironworkers installed shim plates at the south east corner ring
beam in the morning and continued on around the ring beam.
2 labors continued cleaning and performing maintenance around the tower.

Obra Paulk, Carlos Alverado, Jonathan Canites
Carlos Montajano , Jose Prado.
Tower Fender Erection

Fender Erection
I arrived at the jobsite at 0900. Dutra started mobilizing the barge crane into position to install the first
precast fender module at the south west corner. The first module was installed in place initially at about
1000. High tide was observed during the erection. Dutra had problem placing/adjusting the module to its
final position. A diver was sent to do inspection at 1130. (See Saman’s diary for afternoon work and labors)
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Tower Tranverse Indication
Repair
Transverse Indication
Welders continued on Transverse Indications repair. (0700 to 1730)
Please see QA’s report (Ed Leach and James Doe) for welder’s detailed activities.

WelderLocationDescriptionRegular HourOvertime
REGGIE HUMPHRYD 9-13Prepping82
PAUL FAMBRINIAllMonitoring82
MICHAEL JIMENEZP 3-9Welding32
MAN CHUN MAJ 3-9Grinding82
GUOWU CHENT 9-13Grinding82
ERNEST CONNORSV 9-13Welding82
JOSE TORRESAllMonitoring82
RANDY CLAYBORNQ 9-13Welding82

M. Jimenez performed welding on joint E (item work), face B 9m-13m, in the morning.

QCRegular HourOvertime
BONIFACIO DAQUINAG JR.82
JESSE CAYABYAB82
BERNIE DOCENA82

Equipment:
Hour
Proheat-Miller4*10
Welding Machine4*10
Small Tool10

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00
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WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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